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APG-Aberdeen Upper Western 25,142 3,053 Complete Complete 03/14/06 100%
Hurlock Lower Eastern 44,120 5,357 Complete Complete 05/15/06 100%
Celanese Upper Potomac 63,465 7,707 Complete Complete 11/02/06 100%
Swan Point Lower Potomac 5,021 610 Complete Complete 05/03/07 100%
Easton Choptank 104,016 12,631 Complete Complete 06/30/07 100%
Kent Island Upper Eastern 77,328 9,390 Complete Complete 08/20/07 100%
Mattawoman Lower Potomac 462,296 0 Complete Complete 11/08/07 100%
Chestertown Upper Eastern 30,715 3,730 Complete Complete 06/17/08 100%
Brunswick Upper Potomac 16,498 2,003 Complete Complete 09/15/08 100%
St. Michaels Upper Eastern 16,145 1,960 Complete Complete 10/22/08 100%
Indian Head Lower Potomac 16,281 1,977 Complete Complete 12/30/08 100%
Elkton Upper Eastern 72,977 8,861 Complete Complete 12/31/09 100%
Havre De Grace Upper Western 16,281 6,920 Complete Complete 03/15/10 100%
Poolesville Middle Potomac 7,264 3,087 Complete Complete 07/03/10 100%
Federalsburg Lower Eastern 13,466 1,635 Complete Complete 08/04/10 100%
Crisfield Lower Eastern 30,154 3,662 Complete Complete 08/25/10 100%
Mount Airy Patapsco/Back 8,203 3,486 Complete Complete 11/06/10 100%
Georges Creek Upper Potomac 23,079 2,803 Complete Complete 09/30/10 100%
Hagerstown Upper Potomac 83,624 35,540 Complete Complete 12/30/10 100%
Cumberland Upper Potomac 158,484 67,356 Complete Complete 02/04/11 100%
Bowie Patuxent 23,278 4,074 Complete Complete 12/31/10 100%
Perryville Upper Eastern 30,594 3,715 Complete Complete 04/30/10 100%
Pocomoke City Lower Eastern 8,391 3,566 Complete Complete 09/20/11 100%
Delmar Lower Eastern 20,351 2,471 Complete Complete 09/16/12 100%
Denton Choptank 5,559 2,363 Complete Complete 5/11/2012 100%
Little Patuxent Patuxent 205,173 35,905 Complete Complete 09/24/12 100%
Thurmont Upper Potomac 10,544 4,481 Complete Complete 4/1/2013 100%
Piscataway Middle Potomac 268,801 0 Complete Complete 5/30/2013 100%
Damascus Middle Potomac 10,226 4,346 Complete Complete 2/22/2013 100%
Parkway Patuxent 76,807 13,441 Complete Complete 7/16/2013 100%
Centreville Upper Eastern 1,291 549 N/A N/A 7/1/2013 100%
Dorsey Run Patuxent 15,195 2,659 N/A N/A 10/11/2013 100%
Joppatowne Upper Western 8,864 3,767 Complete Complete 11/30/2013 100%
Cambridge Choptank 30,233 12,849 Complete Complete 12/10/2013 100%
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Cambridge Choptank 30,233 12,849 Complete Complete 12/10/2013 100%
Snow Hill Lower Eastern 14,872 1,806 Complete Complete 6/17/2014 100%
La Plata Lower Potomac 13,363 5,679 Complete Complete 12/30/2014 100%
Sod Run Upper Western 148,595 63,153 Complete Complete 2/24/2015 100%
Aberdeen Upper Western 21,106 8,970 Complete Complete 3/31/2015 100%
Patuxent Patuxent 62,863 11,001 Complete Complete 3/31/2015 100%
Maryland City Patuxent 12,266 2,147 Complete Complete 3/31/2015 100%
Broadneck Lower Western 58,118 24,700 Complete Complete 5/13/2015 100%
Total 2,321,049 393,410

Broadwater Lower Western 13,718 5,830 04/24/12 09/30/15 99%
Annapolis Lower Western 98,876 42,022 05/05/11 12/16/15 98%
Ballenger Creek Upper Potomac 64,246 27,305 12/14/09 09/15/15 98%
Western Branch Patuxent 247,685 43,345 11/01/11 09/27/15 95%
Seneca Middle Potomac 190,034 0 09/30/11 10/10/15 98%
Frederick Upper Potomac 78,742 33,465 06/08/15 06/29/17 0%
MCI Upper Potomac 13,059 5,550 10/30/15 12/20/16 Design
Cox Creek Patapsco/Back 135,374 57,534 04/12/10 07/07/16 73%
Westminster Upper Potomac 58,622 24,914 12/15/15 12/31/16 Design
Chesapeake Beach Lower Western 9,395 3,993 06/10/13 06/09/16 72%
Northeast River Upper Eastern 11,805 0 11/18/13 07/25/16 78%
Freedom District Patapsco/Back 25,915 11,014 03/15/15 12/31/16 23%
Emmitsburg Upper Potomac 18,576 2,256 10/01/12 09/30/15 97%
Marlay Taylor Lower Western 48,379 20,561 10/21/13 03/30/16 69%
Fruitland Lower Eastern 6,244 2,654 06/01/14 11/15/16 71%
Mayo Lower Western 21,154 2,569 12/15/15 12/15/16 Design
Patapsco Patapsco/Back 2,609,952 316,923 12/29/09 12/31/16 89%
Winebrenner Upper Potomac 7,197 874 11/30/14 12/30/16 17%
Leonardtown Lower Potomac 5,494 2,335                       07/15/15 07/15/17 0%
Conococheague Upper Potomac 30,730 13,060 12/31/15 09/15/16 Design
Taneytown Upper Potomac 10,444 4,439 10/20/14 02/19/16 42%
Princess Anne Lower Eastern 6,304 2,679 06/15/16 07/15/18 Planning
Hampstead Upper Western 24,284 2,949 01/15/16 01/15/18 Planning
Blue Plains (MD portion) Middle Potomac 1,509,577 0 02/22/10 11/01/18 67%
Back River Patapsco/Back 1,852,083 0 10/09/13 08/01/16 35%
Salisbury Lower Eastern 219,165 26,613 06/10/15 01/05/18 2%
Total 7,317,054 652,884
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#
lbs/year lbs/year Status 

1 Preston Choptank                         4,900                            945 07/01/18 07/01/20  Planning 
2 Hancock Upper Potomac 16,100 3,100 07/01/18 07/01/20 Pre-Plan
3 Chesapeake City Upper Eastern 6,900 1,300 07/01/17 07/01/19 Planning
4 Town of Secretary Choptank 11,900 2,300 07/01/17 07/01/19 Design
5 Oxford WWTP Choptank 6,300 1,200 02/02/16 02/24/17 Design
6 Betterton Upper Eastern 9,600 1,600 12/15/15 03/15/17 Design
7 Galena Upper Eastern 3,400 600 10/25/15 01/25/17 Design
8 Greensboro Choptank 11,900 2,300 08/27/15 01/12/17 0%
9 Sudlersville Upper Eastern 8,500 1,600 08/04/14 07/30/16 72%

10 Queenstown Upper Eastern 3,600 600 01/10/14 11/10/15 73%
11 Rising Sun Upper Eastern 21,300 4,100 07/30/12 09/11/15 97%

104,400 19,645
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1 Boonsboro Upper Potomac                       24,200                         7,500 Complete Complete 10/12/09 100%
3 Worton Upper Eastern 11,400 2,000 Complete Complete 12/16/12 100%
2 Eastern Correctional Fac. Lower Eastern 21,300 4,100 Complete Complete 01/01/14 100%

56,900 13,600

Minor Wastewater Treatment Plants Upgraded by Other 
Fund Sources


